



Colusa Unified School District

Measure A
Bond Projects Update

Thank you Colusa Voters!

- \$5,900,000 Approved Bond
- \$1,000,000 Developer Fee Funds
- Coordinated with approx. \$600K in Prop 39
– Energy Efficiency
- PG&E Rebates and E-Rate Funding

Goals

- Safety
- Energy Efficiency
- Program Augmentation
- Technology
- Americans with Disabilities Act compliance

Safety

- Playground surfaces
- Fire Alarm, Intercom, Camera Systems
- Fencing
- Sidewalks / Blacktop
- Crosswalk signals
- Asbestos abatement
- Replacement Doors & Window Tinting
- Roofing

Energy Efficiency

- HVAC Unit replacements
- LED Lighting (Prop 39)
- Web based control systems for Fire, Camera, HVAC, and Network
- Roofing
- Band Room Windows

Technology

- Cable plant replacement
- Web based control / monitoring of Fire, Camera, Network

Program Augmentation

- RedHawk Farm - Barn
- EMS Gym Floor
- 3 Modular Classrooms
- Irrigation upgrades
- Band Room Floor
- CHS flooring replacement

ADA Compliance

- CHS Restrooms
- EMS Restrooms
- CHS Restrooms
- Path of Travel – route from parking/drop off to main office, to compliant restrooms, and to new classroom

What Remains for Measure A

- Approx. \$250,000
- Roofing at CHS
 - 300 wing Spring Break
 - 500 wing June

CUSD's Remaining Facilities Needs?

- Identified facilities modernization or improvement needs totaling approx.

\$30,000,000